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Weather

Precipitation Condition

Diary: Dispute

CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 07:30, I did misc office work.
- From 07:30 until 08:30, I was inspecting the work at the CCO-314 test rigs. The crews were installing the
couplers & jacks on test rigs 3 & 4, & installing SWPPP containment. Also, 3 workers from VGO were
installing the sensors for the test monitoring (water temperature thermocouples, ph meters, etc).
- Note: I checked on the water level in the wet chambers on test rig #1. On both the dead end & live end,
the rod within the wet chamber was completely submerged.
- Note: Bob informed me that they encountered an issue with rod #2 yesterday afternoon. There is a
threading issue, & the coupler will not completely thread onto the rod. The coupler partially threads onto
the rod (about 100mm, instead of the required 150mm). The designers are looking into whether 100mm of
thread engagement might be sufficient.
- From 08:30 until 09:00, I did misc office work.
- From 09:00 until 10:00, I was inspecting the work at the CCP-314 test rigs. The crews were continuing to
install the jacking equipment at test rigs 3 & 4. - Note: the crews pulled out at 10:00 to go elsewhere to
work. The reason is that there was a media event at the test rigs until 11:30.
- From 10:00 until 12:00, I did misc office work during the media event.
- From 12:00 until 12:30, lunch.
- From 12:30 until 14:00, I was inspecting the work at the CCO-314 test rigs. The crews were continuing to
install the jacking equipment at test rigs 3 & 4.
- From 14:00 until 15:30, I wrote my diary for the day, checked email, & did other misc office work.

Labor hours for CCO-314 today:
- Jimmy Osbourn - Ironworker - 8 hours
- Barry Rothman - Ironworker - 8 hours
- Brenden Chapman - Ironworker - 8 hours
- Zach MacDonald - Ironworker - 8 hours
- Carlos (Pedro) Garcia - Laborer - 8 hours
- Froylan Ruiz-Ayala Jr - 8 hours
- 3 workers from subcontractor VGO - 8 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 595 Date: 02-Aug-2013 Friday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Elliot SerranoOperator 0.00 0.00 0.00 0.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JIMMY OSBURNIronworker 8.00 0.00 0.00 8.00

JNM BRENDON CHAPMANIronworker 8.00 0.00 0.00 8.00

APP ZACHARIAH MACDONALDIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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